

**To:** Towns of Barre & Shelby Town Boards

**Re:** Hemlock Ridge Solar Project

### **Hemlock Ridge Solar Update**

Development and execution planning for the Hemlock Ridge Solar project remain ongoing.

The project team is advancing engineering, procurement, and construction coordination activities, including ongoing work related to EPC agreements and design progression.

A Preconstruction meeting with local and state representatives has been scheduled for July 21<sup>st</sup> and all relevant stakeholders will be informed via email.

Internal coordination continues on project execution planning, including review of contractual exhibits and alignment with procurement strategies, with inputs informing both Hemlock Ridge and related projects.

This update may be shared with the Town Board and posted to the project webpage.

If anyone has questions, comments, or feedback about Hemlock Ridge Solar, the project team can be reached by email, phone, or through the project webpage.