

To: Town of Burns Town Board

Re: Moraine Solar Project Update

Moraine Solar Update

Project development for Moraine Solar is ongoing. AES has completed tree clearing and continues to advance pre-construction planning, engineering, and required compliance filings for the next phase of work.

The project team is coordinating with the Office of Renewable Energy Siting and other relevant agencies as it works toward approvals needed to begin additional construction activities. We are waiting for ORES approval for Civil Construction and are targeting July 1, 2026, for mobilization. Electrical, Structural, and HV Construction is also under ORES review and targeting August 1, 2026, for full mobilization.

AES remains committed to keeping the community informed as the project moves forward. Project information and updates will continue to be shared through the project webpage and other stakeholder communications as appropriate.

If anyone has questions, comments, or feedback about Moraine Solar, they are welcome to contact the project team through the project webpage, email, or phone.

Morainesolar@aes.com

Moraine Solar | AES