

To: Town of Clinton Town Board Members

Re: Clinton Wind Repowering Project – July Update

AES continues to advance development of the Clinton Wind Repowering Project following receipt of its final siting permit from the New York State Office of Renewable Energy Siting and Electric Transmission (ORES) in April 2026. The project team is currently focused on pre-construction planning and compliance activities necessary to support the next phase of development. Key efforts include preparation of filings associated with the project laydown yard and roadway intersection improvements, advancement of engineering and environmental compliance requirements, and coordination with state agencies and local stakeholders.

Project teams are progressing environmental and construction readiness activities, including stormwater permitting, wetland and invasive species studies, visual and noise analyses, and planning associated with decommissioning of the existing facility. Field survey clean-up work is ongoing. AES continues to work closely with local, county, and state partners to ensure all required approvals and compliance measures are in place before construction activities begin.

AES remains committed to maintaining open communication with local stakeholders and identifying community investment opportunities that provide meaningful benefits to residents throughout the project area. Discussions regarding potential community support initiatives in the Town of Clinton continue as the project advances.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: ClintonWind@aes.com

Via the Contact Form on Project webpage: [Clinton Wind | AES](#)

Via Phone: 866-757-7697 (monitored Monday–Friday during business hours)