

To: Town of Clinton Town Board Members

Re: Clinton Wind Repower October Update

AES continues to advance the Clinton Wind Repowering Project following receipt of the final siting permit from the New York State Office of Renewable Energy Siting and Electric Transmission (ORES) in April 2026. The existing Clinton Wind facility remains operational while the separate repowering project continues through development and pre-construction activities.

Project planning continues to focus on engineering, permitting and compliance activities needed to prepare for construction. AES previously executed its Engineering, Procurement and Construction Agreement with The Wesson Group, while work has continued on engineering and interconnection requirements associated with the repower.

AES is currently planning for decommissioning-related tree clearing to begin as early as November 2026, with construction currently anticipated to begin in January 2027. These dates remain dependent on the required approvals and notices to proceed.

AES also continues its community engagement in Clinton. Through AES' Social Impact program a donation has been made toward supporting renovations to the upstairs community space at the Town Hall.

AES will continue coordinating with the Town, Clinton County, state agencies, project partners and local stakeholders as these activities advance and will provide additional information as construction milestones and schedules are confirmed.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: clintonwind@aes.com

Via the Contact Form on Project webpage: [Clinton Wind | AES](#)

Via Phone: 866-757-7697 (monitored Monday – Friday during business hours)