To: Lyme Town Board and community

Re: November Limestone Solar Project Updates

This update was shared with the Town of Lyme Board on November 4 and will be posted on the project webpage by Friday, November 6.

Limestone Solar Update

There have been no significant changes for Limestone Solar since the October 2026 update.

Project team continues to work through the pre-application requirements, and we intend to submit the permit application in the coming months. We will distribute the 60-day Notice of Intent to File a permit application according to the Article VIII regulations.

Regarding the request for a second Town consultation meeting, and an additional community meeting before 60-day notices are distributed. While AES has met the community meeting and local agency consultation requirements, the Limestone Solar project team continues to support constructive dialogue with the Town and community stakeholders. Our attorney has been in communication with the Town's attorney to invite additional feedback and input. We are in the process of responding to the most recent requests for additional information.

We received the Hudsonia Report. Thank you for sharing that with us.

To continue constructive dialogue, we are planning to host a virtual stakeholder engagement session prior to permit application submission - once we decide the date and time, we will be notifying the community.

If you have any questions or comments regarding the Limestone Solar projects, please contact us via the project webpage, via email or through the New York State AES phone number.

Limestonesolar@aes.com
Limestone Solar | AES

866-757-7697