

To: Town of Ellenburg Town Board

Re: Ellenburg Wind Repowering Project

Ellenburg Wind Update

The Ellenburg Wind project reached a significant milestone with the issuance of a draft siting permit on May 1, 2026.

The project team is currently reviewing the draft permit and coordinating feedback as part of the ongoing permitting process. Required public notices associated with the draft permit must be mailed and published in accordance with established timelines in early June.

Public engagement efforts are ongoing, including coordination for upcoming public comment hearing scheduled for June 30th, 2026.

The project remains in active permitting, with continued coordination across development, legal, and stakeholder relations teams to advance toward a final siting determination. Construction timeline is uncertain as the project team awaits the Federal Aviation Administration's (FAA) Determination of No Hazard for each permitted turbine location.

This update may be shared with the Town Board and posted to the project webpage. If anyone has questions, comments, or feedback about Ellenburg Wind, the project team can be reached by email, phone, or through the project webpage.