

To: York and Leicester Town Board Members

Re: White Creek Solar June Update

AES would like to inform the York and Leicester Town Boards about key updates regarding the White Creek Solar project. We intend to send these to the town boards prior to the monthly town board meetings and will post them on the project webpage in the “Updates” section.

Cultural and Historical Resource Mitigation Funding letters were emailed on May 19, 2026 to the following organizations: Letchworth Genesee Valley Partnership, Livingston County Historical Society, Town of York, Genesee Valley Conservancy. Additional information about the Cultural Resources Avoidance, Minimization, and Mitigation Plan (CRAMMP) can be found on the [White Creek Solar DMM](#).

Full civil construction for the project is anticipated to begin September 2026.

June 2026 activities:

- Grubbing and processing of logs and stumps will be taking place and is expected to be completed by July.
- Installation and maintenance of erosion and sediment control best management practices.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: Whitecreeksolar@aes.com

Via the Contact Form on Project webpage: [White Creek Solar | AES](#)

Via Phone: [866-757-7697](tel:866-757-7697) (monitored Monday – Friday during business hours)