

To: Town of Chateaugay Town Board Members

Re: Chateaugay Wind Repowering Project – July Update

AES continues to advance the Chateaugay Wind Repowering Project through the final stages of the Article VIII permitting process. Following completion of the public comment hearing in May 2026 and continued review by ORES, the project is currently awaiting a final siting permit determination, which is anticipated in August 2026.

In parallel with permitting activities, the project team continues to advance pre-construction planning efforts, including development of compliance filings, environmental study updates, engineering design activities, landowner coordination, and construction planning. These efforts are intended to position the project for efficient execution following receipt of all required approvals.

AES is also continuing community engagement and Social Impact coordination associated with Chateaugay Wind. Recent community investments have included support for the Chateaugay Fire Department as well as ongoing discussions regarding support for local organizations within the project area. AES appreciates the partnership of local community organizations and looks forward to continuing these efforts.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: ChateaugayWind@aes.com

Via the Contact Form on Project webpage: [Chateaugay Wind | AES](#)

Via Phone: 866-757-7697 (monitored Monday–Friday during business hours)