

To: Town of Somerset Town Board Members

Re: Somerset Solar July Update

AES would like to provide the Town Board with an update on the Somerset Solar project. AES continues to advance the project through design, permitting, and development activities. Current efforts remain focused on progressing engineering design milestones, coordinating with EPC bidders, evaluating project scope and constructability, and positioning the project for future state procurement opportunities. AES is currently bidding Somerset Solar into NYSERDA's 2026 Tier 1 solicitation. Awards for the solicitation are anticipated in Q3 2026.

AES expects to submit future permit compliance filings and pre-construction approvals consistent with permit requirements and the EPC contractor's construction schedule. AES will continue community engagement and Social Impact coordination for Somerset Solar, welcomes opportunities to support local activities, and can be reached at the email address below.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: somersetsolar@aes.com

Via the Contact Form on Project webpage: [Somerset Solar | AES](#)

Via Phone: 866-757-7697 (monitored Monday – Friday during business hours)