

Bliss Wind August Town Board Updates

New This Month

- AES is currently working to identify an Engineering, Procurement, and Construction (EPC) firm to support and execute the construction phase of the project.
- AES and the Towns of Eagle and Wethersfield are conducting a public Q&A meeting on August 12th at 6:30PM at the Rita George Rec Center to address questions and continue to advance the decommissioning process.

Ongoing Project Activities in Progress

- A public comment hearing is scheduled for Wednesday, August 26th at the Rita George Rec Hall from 6pm – 8pm. The public comment hearing is an opportunity for community members and stakeholders to provide feedback on the proposed project as part of the Article VII review process. Input received during the hearing becomes part of the official record and is considered by state regulators during their evaluation of the project.
- The project remains on track to receive its final siting permit from the Office of Renewable Energy Siting (ORES) in early 2027
- Tree clearing activities in preparation for decommissioning are expected to take place in 2027.

For additional information about the Bliss Wind Project please visit our project website at Bliss Wind | AES. If you have any questions or comments regarding the Bliss Wind Project, please contact us via email at Blisswind@aes.com or through the project hotline at 866-757-7697.