

August Town Board Update

1. Since our July update, there have been no significant changes to the project schedule.
2. Ongoing project activities in progress
 - AES is currently working with an Engineering, Procurement, and Construction (EPC) firm to support and execute the construction phase of the project.
 - Construction activities are anticipated to begin with tree clearing in early 2027. Construction is expected to be completed by mid-2028. AES will host a local pre-construction meeting ahead of construction activities beginning.
 - AES is working with the Town Attorney to review the Road Use Agreements and the Host Community Agreements, which will both be fully executed ahead of construction.
 - AES intends to close the PILOT agreement in early September. This timeline has been discussed with the IDA at the Board Meeting held on 8/10. AES attended the meeting virtually.
 - AES is actively exploring philanthropic donations and sponsorship opportunities in Cortland County to support throughout the remainder of the year. Updates on any sponsorships or donations executed will be provided as part of the September project update.

If you have any questions or comments regarding the Homer Solar Project, please contact us via email at homersolar@aes.com or through the AES hotline at 866-757-7697.