

To: Town of Burns Town Board
Re: August update for Moraine Solar

Moraine Solar Update

AES continues to advance construction activities for Moraine Solar after receiving approval from the Office of Renewable Energy Siting and Electric Transmission for Phase 2 civil construction on July 1, 2026. Civil construction activities commenced on July 8th, 2026, and the project team continues to coordinate closely with the Town, contractors, and relevant agencies as work progresses.

The project team is also continuing design and permitting coordination for the next phase of construction, including electrical, structural, and high-voltage work. AES is targeting Phase 3 approval in August, subject to agency review and required approvals.

AES remains committed to keeping the community informed as the project moves forward. Project information and updates will continue to be shared through the project webpage and other stakeholder communications as appropriate.

If anyone has questions, comments, or feedback about Moraine Solar, they are welcome to contact the project team through the project webpage, email, or phone.

Morainesolar@aes.com
866-757-7697
Moraine Solar | AES