

To: Town of Somerset Town Board Members

Re: Somerset Solar August Update

AES continues to advance the Somerset Solar project through design, permitting, engineering, and development activities. Current efforts remain focused on progressing engineering design milestones, coordinating with EPC bidders, evaluating project scope and constructability, and supporting procurement planning.

The project team is also continuing permit compliance planning and preparing future pre-construction approvals consistent with permit requirements and the project schedule. AES remains focused on positioning the project for future state procurement opportunities and is pursuing participation in NYSERDA's 2026 Tier 1 solicitation.

Community engagement and Social Impact activities remain ongoing, and AES looks forward to continuing partnerships that support the Town of Somerset and surrounding communities.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: somersetsolar@aes.com

Via the Contact Form on Project webpage: [Somerset Solar | AES](#)

Via Phone: 866-757-7697 (monitored Monday – Friday during business hours)