

Wethersfield Wind August Town Board Updates

New This Month

- The project is anticipated to reach commercial operation in 2028, with construction aiming to begin in the Spring of 2027.
- AES is currently working to identify an Engineering, Procurement, and Construction (EPC) firm and Turbine Supplier to support and execute the construction phase of the project.

Ongoing Project Activities in Progress

- The final siting permit from the Office of Renewable Energy Siting (ORES) is expected to be received by December 2026.
- Tree clearing activities in preparation for decommissioning and construction of the new facility are anticipated to commence in February 2027 and conclude by March 2027.
- Landowners have received letters extending the response period for their decommissioning agreements, consistent with recent guidance from the Towns, which allows for additional time to review and work through the decommissioning process.
- AES and the Towns of Eagle and Wethersfield are conducting a public Q&A meeting on August 12th at 6:30PM at the Rita George Rec Center to address questions and continue to advance the decommissioning process.

For additional information about the Wethersfield Wind Project, please visit our project website at [Wethersfield Wind | AES](#). If you have any questions or comments regarding the Wethersfield Wind Project, please contact us via email at Wethersfieldwind@aes.com or through the project hotline at 866-757-7697.