

To: Town of Ellenburg Town Board Members

Re: Ellenburg Wind Repowering Project July Update

AES would like to provide the Town Board with an update on the Ellenburg Wind Repowering Project. The project remains in active permitting following issuance of the draft siting permit on May 1, 2026. The project team continues to review the draft permit, coordinate required filings and notices, and work across functional teams as the project advances toward a final siting determination. The construction timeline remains dependent on additional project approvals, including FAA Determinations of No Hazard for permitted turbine locations.

The June 30 public comment hearing was completed successfully. The hearing received one comment in support of the repowering project from the local IBEW. AES also remains engaged in local outreach activities connected to the project, including support for the Ellenburg Wrestling Club and Ellenburg Swim Program this summer. AES welcomes opportunities to support community activities and can be reached at the email address below.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: ellenburgwind@aes.com

Via the Contact Form on Project webpage: [Ellenburg Wind | AES](#)

Via Phone: 866-757-7697 (monitored Monday – Friday during business hours)