

To: Town of Somerset Town Board Members

Re: Somerset Solar September Update

AES continues to advance planning and development activities for the Somerset Solar Project. Since August, project teams have remained focused on engineering reviews, project design refinement, contractor coordination, and evaluation of project execution pathways.

The project is currently navigating contractor and engineering coordination activities while continuing participation in broader development and commercial planning efforts. AES remains responsive to stakeholder questions and continues to monitor public-facing communications needs as project planning progresses.

There have been no significant project milestones requiring Town action during this reporting period. AES will continue to keep the Town informed as development activities advance and additional project milestones are established.

If there are any questions or concerns, please do not hesitate to reach out to the project team:

Via the Project email: somersetsolar@aes.com

Via the Contact Form on Project webpage: [Somerset Solar | AES](#)

Via Phone: 866-757-7697 (monitored Monday – Friday during business hours)