


# Project Timeline - Overview



## Timeline

- Geotechnical Studies (October 2025)
- EPC Selection (Winter 2025)
- Site Preparation (Spring 2026)
- Site Mobilization (Summer 2026)

## Preparation

- Conducted field studies in early planning stages to minimize impacts to the environment:
  - Wetland and Waterbody Study
  - Threatened and Endangered Species Study
- Noise Study
- Traffic Study
- Installed erosion and sediment controls to limit stormwater runoff outside of the project area

## Safety

At AES, safety is our top core value

- AES will regularly inspect project site
- 24-7 / 365 days a year remote monitoring with on-call operations and maintenance team
- Project sites will be fenced off with security access gates
- Securely installed enclosed electrical equipment will be on-site
- AES and McCarthy Building Companies will work with local EMS groups